LEMON GROVE CITY COUNCIL
AGENDA ITEM SUMMARY

Iltem No. 1.H
Mtg. Date _ Auqust 2, 2016
Dept. Development Services Department

Iltem Title: Acceptance of the Community Development Block Grant (CDBG) 2016 Street
Rehabilitation and ADA Pedestrian Curb Ramps Project

Staff Contact: Malik Tamimi, Management Analyst

Recommendation:

Adopt a resolution (Attachment A) accepting the CDBG 2016 Street Rehabilitation and ADA
Pedestrian Curb Ramps Project as complete.

Item Summary:

On May 17, 2016, PAL General Engineering, Inc. was awarded the CDBG 2016 Street
Rehabilitation and ADA Pedestrian Curb Ramps Project (Contract No. 2016-18) with a bid cost of
$158,956.00 and a project budget (including material testing and construction inspection by Ninyo
and Moore for $32,690) not to exceed $191,646.00.

Since the project was awarded, there have been two change orders. Change order no. 1 was
issued to PAL General Engineering, Inc. in response to unanticipated sub-base failure during
construction requiring 1,800 square feet of dig out and repair for Darryl Street and Rosemary Lane
at a cost of $15,000 and change order no. 2 was issued to PAL General Engineering, Inc. in
response to unanticipated sub-base failure during construction requiring 400 square feet of dig out
and repair for Rosemary Lane and Mazer Street at a cost of $3,332.00. The final project cost,
which came in under budget, including inspection and testing, totaled $191,234.00. On July 25,
2016, staff completed the final inspection of the improvements and determined the work was
completed per the contract specifications.

Staff recommends that the City Council adopt a resolution (Attachment A) accepting the work as
complete, authorize the City Manager or designee to file a notice of completion with the County of
San Diego, and authorize staff to release the retention of $8,864.40 no sooner than thirty (30) days
after the notice of completion has been filed.

Fiscal Impact:
None; Community Development Block Grant (CDBG) were used to fund this project.

Environmental Review:
X] Not subject to review [ ] Negative Declaration

[] Categorical Exemption, Section [ ] Mitigated Negative Declaration

Public Information:

X] None [ ] Newsletter article ] Notice to property owners within 300 ft.
[] Notice published in local newspaper [] Neighborhood meeting
Attachments:

A. Resolution






Attachment A

RESOLUTION NO. 2016 -

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF LEMON GROVE, CALIFORNIA

ACCEPTING THE COMMUNITY DEVELOPMENT BLOCK GRANT (CDBG) 2016 STREET

REHABILITATION AND ADA PEDESTRIAN CURB RAMPS PROJECT (CONTRACT NO.
2016-18) AS COMPLETE

WHEREAS, on May 17, 2016, the City Council awarded the Community Development
Block Grant (CDBG) 2016 Street Rehabilitation and ADA Pedestrian Curb Ramps Project
(Contract No. 2016-18) to PAL General Engineering, Inc.; and

WHEREAS, city staff approved two change orders totaling $18,332.00, which increased
the original contract price of $158,956.00 to $177,288.00 for PAL General Engineering, Inc.; and

WHEREAS, the proposed cost estimate of $32,690 for material testing and construction
inspection services provided by Ninyo & Moore was $13,946.00; and

WHEREAS, the final project cost, including material testing and construction inspection,
came in under budget at $191,234.00 and was adequately funded from CDBG grant funds and
Transnet funds; and

WHEREAS, PAL General Engineering, Inc. completed the scope of work as defined by
the original contract and change orders; and

WHEREAS, city staff inspected all of the improvements on July 25, 2016 and
determined that PAL General Engineering, Inc. fulfilled its contractual obligations; and

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Lemon
Grove, California hereby:

1. Accepts the work for the CDBG 2016 Street Rehabilitation and ADA Pedestrian Curb
Ramps Project (Contract No. 2016-18) as complete; and

2. Authorizes the City Manager or designee to file a notice of completion with the
County of San Diego; and

3. Authorizes city staff to release the retention no sooner than thirty (30) days after the
notice of completion is filed.
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